

Quarterly Progress Report  
April - June 2009

**Project Name:** Type F Riparian Prescription Monitoring Project- Eastside  
**Project Status:** Data Collection  
**Contact Person:** Teresa Moon, 360-902-1423, [teresa.moon@dnr.wa.gov](mailto:teresa.moon@dnr.wa.gov)  
**Sponsoring SAG:** Riparian Science Advisory Group (RSAG)

**Background:**

RSAG, in conjunction with BTSAG and SAGE, developed a proposal to conduct eastside Type F effectiveness monitoring at the paired treatment-control sites used for the Bull Trout Overlay temperature study. This project involves collecting additional information on buffer tree integrity/survival and changes in stand conditions and LWD recruitment to augment the BTO project data on temperature and canopy closure. Post-harvest sampling was conducted at four sites in 2006, seven sites in 2007 and five sites in 2008. Post-harvest sampling has been conducted over a several year period due to the staggered harvest schedule of the sites.

**Current Status:**

This quarter the project team met to discuss landowner coordination between this project and the BTO Solar, Shade project. The project coordinator put together a project update to mail to the landowners describing the project progress and the transition of coordination roles. Two sites are left to collect the first year post harvest data in summer/fall 2009. Landowner's were contacted for these sites to coordinate data collection. Site visits for QA/AC are anticipated next quarter.

**Budget:**

Total allocated through fiscal year 2009:	\$183,046
Total spent through June 2009:	\$138,866
Total allocated in fiscal year 2009:	\$40,302
Total allocated budget remaining:	\$44,180
Contract end date:	June 30, 2009