

FOREST PRACTICES BOARD

2005 Work Plan	
TASK	TIMEFRAME
Adaptive Management Project Reports	Date to be determined
Board Manual Development <ul style="list-style-type: none"> Section 2, CMZ & Bankfull Channels Section 3, Forest Roads Section 4, Clearing Slash & Debris from Np and Ns Waters Section 11, Watershed Analysis Section 13, Determining Fish Use Section 17, SFL FREP Section 18, Riparian Open Space Program Section 21, Alternate Plans Section 22, Adaptive Management Protocol and Standards Section 23, Field Protocol to Locate Stream Type Breaks 	November 9 November-December November 9 February 16 February 16 August 10 August 10 May 11 May 11 Date to be determined
CMER 2006 Work Plan	November 9
Federal Assurances Update	February 16
F&F Recommendations on: <ul style="list-style-type: none"> CMZ Board Manual 	February 16
Report on forest health	February 16
Rulemaking <ul style="list-style-type: none"> Cultural Resources Family forest landowner RMAPs Rule clarifications 	February 16 – adopt permanent rule November-December – adopt permanent rule May 11 – adopt permanent rule
SFL focused field tour to include: <ul style="list-style-type: none"> How the 20-acre rule is being applied on the ground. The modeled map and how it predicts fish presence on low gradient stream. Field visits indicate it over predicts. Are alternate plans working for small landowners? Update on the progress of templates. FF HCP and what it means to keep small landowners on the landscape. How the Family Forest Fish Passage Program is working along with the emergency rules that will soon be on our list for permanent rulemaking. How the Board can build an Incentive package for small landowners. 	September 14, 15
Upland Wildlife <ul style="list-style-type: none"> Workshop Approve revised work plan 	Ongoing February 9 February 16
Water typing maps and repeal interim water typing rule <ul style="list-style-type: none"> Workshop Update on Eastern, WA maps 	February 16 - adopt Western, WA map February 2006 - adopt Eastern, WA map February 2 May 11
2006 Work Planning	September 14, 15

Subject to change – 1/2005