

**Priority Actions listed in the Teanaway Community Forest Management Plan**

**Starting or due within the next year**

<b>Goal</b>	<b>Priority Action</b>	<b>Prior Due Date</b>	<b>Status of Action</b>
1	Determine baseline conditions for water temperature and flows by February 2016.	Feb-16	Equipment purchased for select streams
1	Conduct a road survey by February 2016 to evaluate forest roads and assess whether they meet forest practice rule standards.	Feb-16	Initial work done
1	Conduct an analysis of the Teanaway road and trail network to determine the amount of sediment delivery to streams using the Washington Roads Sediment Model by February 2016.	Feb-16	Work completed on roads, not on trails.
1	Organize partners interested in floodplain and wetland restoration, to ensure that permitting, planning, and funding efforts are strategically targeted, by February 2016.	Feb-16	Not proceeding.
1	Determine where roads, trails, and infrastructure disrupt stream channel migration by February 2016.	Feb-16	Field data gathered on roads.
1	Determine where roads, trails, and infrastructure have reduced the ability of wetlands to hold, filter, and release water by February 2016.	Feb-16	Field data gathered on roads.
1	Determine where road access is a high priority for management and recreation users by March 2016.	Mar-16	Not proceeding.
1	Design and establish monitoring protocols to track changes for water temperature and flows at the watershed scale and project level scale by April 2016.	Apr-16	Not proceeding.
1	Develop an assessment tool to identify priority projects by April 2016. Update and run the assessment tool again as projects are completed and new information becomes available.	Apr-16	Not proceeding.
1	Develop a work plan to implement the highest priority projects by May 2016.	May-16	Conceptual discussions on prioritization.
1	Develop a work schedule to implement the highest priority projects to realign or decommission roads by May 2016.	May-16	Conceptual discussions on prioritization.
1	Develop a work schedule to implement the highest priority trail realignment, improvement, or abandonment projects by May 2016.	May-16	Not proceeding.
2	Develop a schedule for sustainable domestic livestock grazing by March 2016.	Mar-16	Limited work done with lease holder.
2	Use an interagency and interdisciplinary team, including the lease holder, to develop a rangeland and riparian adaptive management program that includes steps on monitoring for impacts and making changes to practices by March 2016	Mar-16	Monitoring started.

2	Develop a short-term forest management activity and harvest schedule by May 2016. Identify immediate restoration needs based upon the current inventory of forest habitat.	May-16	Not proceeding.
2	Begin the assessment of fire risk during the summer of 2015 and complete it by May 2016.	May-16	Not proceeding.
2	Develop an emergency response plan by May 2016.	May-16	Not proceeding.
2	Implement range improvement projects to protect watershed health and fish and wildlife habitat and improve rangeland health by May 2016.	May-16	Limited work done on fencing and
2	Develop a work plan of management actions to implement priority forest fire risk reduction projects by June 2016.	Jun-16	Not proceeding.
3	Organize partners and volunteers interested in trail restoration and maintenance by August 2015.	Aug-15	Limited work done.
3	Develop maps, handouts, and other educational material for recreation users by April 2016	Apr-16	Not proceeding.
3	Establish a network of volunteers for restoration, education, and self-policing by April 2016.	Apr-16	Not proceeding.
3	Conduct a survey of trail conditions and assess restoration needs by May 2016.	May-16	Not proceeding.
3	Develop a Recreation Plan by December 2016	Dec-16	Not proceeding.
4	Initiate the Indian Creek habitat restoration project by September 2015.	Sep-15	Proceeding, but delayed due to fire weather.
4	Organize partners interested in habitat restoration to ensure that permitting, planning, funding, and communications efforts are strategically developed by February 2016.	Feb-16	Not proceeding.
4	Survey fish habitat in priority streams to establish current baseline (i.e. condition of pools, spawning gravel, bedrock exposure, riparian cover, floodplain connectivity, etc.) by February 2016.	Feb-16	Limited work done on bedrock exposure.
4	Develop a restoration work plan for priority streams by April 2016.	Apr-16	Not proceeding.
5	Identify opportunities for community members and interested organizations to contribute to the ongoing management of the forest by December 2015.	Dec-15	Not proceeding.