

PROJECT CHARTER

Forested Wetlands Effectiveness Project

May 2021

PROJECT CHARTER OVERVIEW

The purpose of the Project Charter is to describe the project and give the Project Manager and the Project Team the authority to begin utilizing program resources and spending allocated project funds (CMER Protocols and Standards Manual (PSM) Chapter 7, section 4). In general, Project Charters should be brief and updated as needed as the project is implemented to accurately, reliably, and concisely communicate the projects' basic elements and objectives. When substantive changes are considered necessary, which amend the scope of the project (i.e. study design, budget, or schedule), the charter should to be updated (version #2, #3, etc.) to communicate those changes.

PROJECT CHARTER APPROVAL DATES

April 23, 2015

OVERSITE COMMITTEE

Wetland Science Advisory Group

PROJECT TEAM MEMBERS

Jenelle Black (CMER Science staff), Debbie Kay (Suquamish Tribe), Harry Bell (Washington Farm Forestry Association), Amy Yahnke (WA Department of Ecology), Eszter Munes (Department of Natural Resources)

PROBLEM STATEMENT

The Forested Wetland Effectiveness Project (FWEP) is a keystone program within the WetSAG's workplan as it provides a scientific foundation from which to evaluate how forest harvest undertaken under current forest practice rules changes forested wetland hydrology and ecology. CMER and Policy recommended prioritizing this program following a WetSAG field trip with Ecology Wetlands Program staff that raised concerns about the potential effects of timber harvest on the function of forested wetlands and their hydrologically connected streams. Currently, the rules give limited protection to forested wetlands, and little is known about the effects of harvest on forested wetland hydrology and ecology. This project will look at the effectiveness of forest practices prescriptions to protect, maintain, and restore aquatic resources, namely water quality and wetland hydrologic and ecological functions (CMER 2021).

PURPOSE STATEMENT

The purpose of this project is to (1) evaluate the effectiveness of timber harvest rules at maintaining functions of harvested forested wetlands and to (2) identify whether there are net losses in function in and downstream of forested wetlands post-harvest and to determine the extent to which changes in function meet or fail to meet the required metrics for listed and covered species survival and Clean Water Act assurances. Effectively, ecosystem process loss and recovery can be quantified through these studies to determine rates of change in forested wetland and connected stream hydrology and ecology following forest harvest under current forest practice rules.

PROJECT OBJECTIVES

The primary research objectives of this project are: 1) identify the functions that are being affected post-harvest and for what duration, and 2) to develop study design(s) that, when implemented, will yield information on the changes in wetland functions and associated watershed resources due to implementation of forest practices rules.

CRITICAL QUESTIONS

The Forested Wetland Effectiveness Project is designed as a two-part, scientific investigation into how forested wetlands and their connected waters are affected by forest practices, as presently implemented under Washington State DNR's Forest Practices Rules.

The Chronosequence study is the predecessor study to a BACI study on how forested wetlands recover from harvest¹. The BACI study has two sets of related critical questions:

1. What are the effects of forest practices on hydrologic regimes, water quality, and terrestrial and aquatic plant and animal habitats in forested wetlands and their connected downstream waters linked by surface or subsurface flow? What are the magnitude and duration of these effects?
 - a. How does timber harvest in and around forested wetlands alter processes that influence hydrologic regimes in those wetlands, in downstream waters and the connectivity between them?
 - b. How does timber harvest in and around forested wetlands alter processes that influence water quality in those wetlands and downgradient waters?
 - c. How does timber harvest in and around forested wetlands alter processes that influence plant and animal habitat functions in wetlands, in connected waters, and surrounding uplands?

2. How well do current Forest Practices Rules in forested wetlands meet FPHCP (Schedule L-1, Appendix N) aquatic resource objectives and performance targets (see Question 2)?

The Chronosequence study will help inform how disturbance associated with forest harvest¹ is affecting forested wetland hydrology, habitat, and water quality over time. It strives to answer two sets of research questions derived from the CMER work plan's critical questions:

1. How does forested wetland hydrology change over time following post-harvest forest stand development? Specifically:
 - a. How does the hydrology of recently harvested forested wetlands compare to the hydrology of recently undisturbed second-growth forested wetlands?
 - b. How does the timing, duration, and magnitude of flow and material transport differ between recently harvested and recently undisturbed¹ second-growth forested wetlands?
2. How do forested wetland vegetation and canopy-mediated¹ habitat conditions change over time following post-harvest forest stand development? Specifically:
 - a. How does recently harvested forested wetland vegetation composition compare to recently undisturbed second-growth forested wetland vegetation over time?
 - b. Do canopy and vegetation-mediated habitat attributes (e.g., inundation duration, soil, and wetland temperature, etc.) converge between recent post-harvest forested wetlands and recently undisturbed second-growth forested wetlands over time?

CMER RULE GROUP AND PROGRAM

The Forested Wetlands Effectiveness Project is part of the CMER Wetlands protection rule group.

¹ See: "Forested Wetlands Effectiveness Project: Chronosequence Study Design"

PROJECT DELIVERABLES AND PROJECT TIMELINE

Estimated dates of completion are for the Chronosequence phase of FWEP. Timeline for BACI deliverables will be forthcoming in a future version of the project charter.

		Estimated Dates of Completion (Mo-Yr)							
Project Milestones	Responsible Party	FY21	FY22	FY23	FY24	FY25	FY26	FY27	FY28
Study Development									
Charter - updated	WetSAG	Apr-21							
Site Selection and Data Management Document	Project Team		Aug-21						
Field Implementation									
RFQQ for field implementation	Project Manager		Sep-21						
Site Selection and Field Reconnaissance	Project Team/ Contractor			Apr-22					
Data Collection	Contractor				May-25				
QA/QC	PI/ Contractor				Dec-25				
Data Analysis and Reporting									
Data analysis	PI/Contractor				Dec-25				
Final Report - WetSAG approved	PI/Contractor						Apr-26		
Final Report - CMER approved	PI/Contractor						Jun-26		
Final Report - ISPR approved	PI/Contractor							May-27	
Six Questions Document to Policy	WetSAG								Sep-27
Publication to DNR and CMER Websites	Project Manager								Oct-27
Written and verbal updates to CMER, Policy, and the Board	Project Manager	As needed							

BUDGET

Budget/Cost Items	Expenditures FY17 - FY20	FY21	FY22	FY23	FY24	FY25	FY26	FY27	FY28	Total
Service Contracts (PSCs)	\$0	\$0	\$156,176	\$180,555	\$163,305	\$155,023	\$85,000	\$35,000	\$0	\$775,060
Field implementation - training, planning, field reconnaissance, instrumentation	\$0	\$0	\$156,176	\$0	\$0	\$0	\$0	\$0	\$0	\$156,176
Field implementation - meetings, travel, data collection and management	\$0	\$0	\$0	\$180,555	\$163,305	\$155,023	\$0	\$0	\$0	\$498,883
Data analysis and reporting	\$0	\$0	\$0	\$0	\$0	\$0	\$85,000	\$35,000	\$0	\$120,000
Project Team (PSC)	\$165,274	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$165,274
Paul Adamus (Adamus Resource Consultant, Inc.)	\$6,475	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$6,475
John Van Sickle (Environmental Statistics)	\$6,034	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$6,034
Kevin Bladon (Oregon State University)	\$3,400	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$3,400
Nate Hough-Snee (Meadow Run Environmental/Four Peaks Environmental Science and Data Solutions)	\$149,365	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$149,365

Supply and Expense (On-going)	\$0	\$0	\$0	\$10,000	\$10,000	\$10,000	\$0	\$0	\$0	\$30,000
Science Technician Supplies (Small Supplies, Tools)	\$0	\$0	\$0	\$10,000	\$10,000	\$10,000	\$0	\$0	\$0	\$30,000
Supply and Expense (One-time)	\$0	\$0	\$174,000	\$0	\$0	\$0	\$0	\$0	\$0	\$174,000
Data Collection devices/Equipment Manufacture/Equipment Purchase	\$0	\$0	\$174,000	\$0	\$0	\$0	\$0	\$0	\$0	\$174,000
FY Total	\$165,274	\$0	\$330,176	\$190,555	\$173,305	\$165,023	\$85,000	\$35,000	\$0	\$1,144,333

PROJECT TEAM ROLES AND RESPONSIBILITIES

Name, Title, Affiliation, Contact Info	Roles and Responsibilities
<p>Project Manager:</p> <ul style="list-style-type: none"> Eszter Munes (WA Department of Natural Resources) eszter.munes@dnr.wa.gov 	<ul style="list-style-type: none"> Monitor project activities and the performance of the Project Team. Communicates progress, problems, and problem resolution to the Adaptive Management Program Supervisory Project Manager and Administrator (AMPA), and CMER. Work with WetSAG/CMER, and Project Team to help develop Project Charters and Project Plans, and keep them updated as needed over time. Work with WetSAG, CMER, and Project Team (including PI, contractors, and other Team members) to resolve problems and build consensus. Work with PI and Project Team members to develop interim and final reports. Ensure communication between all team members is clear, concise, and consistent. Maintain contact and process access agreements, once site access is granted. Ensure coordination between WetSAG/CMER, Project Team and landowners. Coordinate all technical reviews and responses in a timely fashion. Facilitate archiving of all data and documents. Works with PI to manage documents on Microsoft Teams. Work with the AMPA, WetSAG/CMER, and Project Team to develop and review proposals, RFPs or RFQQs, review contractor proposals, monitor contract performance, and provide input on budgeting, schedule, scope changes, and contract amendments. See that contract provisions are followed. Provide direction and support to the Project Team to achieve clear and specific scopes of work, schedules, and budgets within approved contracts. Communicate and/or authorize communication with all project-related contractors. Maintains sole responsibility for all aspects of project management even if other individuals are completing or helping complete parts of the project.
<p>Principal Investigator(s): CMER Wetland Scientist (FY22)</p>	<ul style="list-style-type: none"> Attends WetSAG and Project Team Meetings. Oversees the technical aspects of the project including protocol refinement, site selection, data collection, analysis, and reporting.

	<ul style="list-style-type: none"> • Works with PM and field manager in overseeing data collection by field crew. • Oversees and conducts data analysis and QA/QC of data provided by field staff. • Leads in developing, writing, and preparation of the final report. • Lead author of findings report. • Responds to comments by reviewers of reports. • Prepares quarterly summary and progress reports of project status, as needed. • Presents technical findings to WetSAG, CMER, TFW Policy, and the Board as necessary. • Communicates concerns or issues that arise with PM.
<p>Project Team members:</p> <ul style="list-style-type: none"> • Harry Bell (WFFA, WetSAG co-chair) harry@greencrow.com • Debbie Kay (Suquamish Tribe, WetSAG co-chair) dkay@Suquamish.nsn.us • Jenelle Black (CMER Scientist) jblack@nwifc.org • Amy Yahnke (WA Dept. of Ecology) ayah461@ECY.WA.GOV 	<ul style="list-style-type: none"> • Complete the Site Selection and Data Collection Document • Attends Project Team and WetSAG meetings. • Provides expertise as necessary for successful completion of project. • Assists PI for addressing technical and scientific questions/issues. • Assists PI with communications, data analyses, and reporting, as needed. • Provides timely review and constructive feedback on project documents and the final report. • Participates in completing site selection. • May assist contractor and PI with training of field crews. • Helps implement QA/QC protocol.
<p>Contracted Field Manager: <i>TBD</i></p>	<ul style="list-style-type: none"> • Works with PI to coordinate field activities. • Provides primary oversight of field crew schedules, logistics, and needs. • Works with PI to provide training to field crews. • Communicates implementation status, changes, and needs to PI and PM. • Provides expertise as necessary for successful completion of project. • Provides timely review and constructive feedback on project documents and the final report. • Participates in project meetings and conference calls, as needed.
<p>Contracted Field Crew: <i>TBD</i></p>	<ul style="list-style-type: none"> • Collects and QA/QCs field data. • Responsible for field gear and equipment. • Transmits data to Field Manager and PI according to designated schedule. • Participates in project meetings and conference calls, as needed.
<p>Contracted Technical Lead Staff: <i>TBD</i></p>	<ul style="list-style-type: none"> • In coordination with the PI, oversees and conducts QA/QC of data provided by field staff. • Conducts project data summaries and analyses.

	<ul style="list-style-type: none"> • Assists PI with reporting. Helps prepare interim and final reports. • Responds to comments by reviewers of reports. • Creates spatial and tabular databases for all project data. • Participates in project meetings and conference calls, as needed.
--	--

AUTHORIZATION

The Washington Forest Practices Board (Board) has empowered the CMER committee and the TFW Policy committee to participate in the Adaptive Management Program (AMP) (WAC 222-12-045(2)(b)). CMER is responsible for completing technical information and reports for consideration by TFW Policy and the Board. CMER has been tasked with completing a programmatic series of work tasks in support of the AMP; these tasks are outlined in CMER’s biennial work plan approved by TFW Policy and the Board.

This project would address whether the current Forest Practices Rules for timber harvest in and around forested wetlands are effective at meeting the Forest and Fish aquatic resource objectives and performance targets, and the goal of no-net-loss of functions of those wetlands. Functions of forested wetlands will be identified and it will be determined whether levels of sensitive functions change significantly post-harvest, and near downstream effects will be inferred. This project will determine whether Forest Practices Rules for timber harvest in and around forested wetlands, as typed under Forest Practices Rules, are effective at protecting the functions of those wetlands.

RECOGNITION OF SUPPORT

Committee	Date of Acceptance	Reference
WetSAG	5/11/2021	NA
CMER	5/25/2021	meeting minutes
TFW Policy		meeting minutes

REFERENCES

Cooperative Monitoring Evaluation and Research (CMER) Committee. (January 2021), 2022-2023 Biennium Work Plan.

Protocols and Standards Manual (PSM). (2017), CMER Review5 06_19_2017 Final Draft, Chapter 7. Section 4.

WAC 222-12-045. April 2013. <http://apps.leg.wa.gov/wac/default.aspx?cite=222-12-045>.
