CONSTRUCTION ACTIVITIES
The contractor began cutting the slope along the east end of the project this week and excavated material was taken to the bottom of the hill and used as fill material in the embankment. At the extreme, the cut slope will be 35' high and the fill will be 25' - and that is a lot of earth to move!

In addition, the western construction entrance was completed, topsoil removal and stockpiling continues.

Next week and for weeks to come topsoil removal and excavation & embankment will be on the menu.

WORK SCHEDULE
Monday  8:30 - 6:00
Tue - Thu 7:00 - 6:00
Friday    7:00 - 3:00

DELAYS AND CLOSURES
NPS and DNR Vistas are Closed.

Delays: up to 15 min from 6 am to 8 am / up to 30 min from 8 am to 6 pm
Mt Finlayson eastern trailhead is closed - please use detour.

*Photos curtesy of Ben Fox