
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

19. Appendix 



Appendix #1 
 

Summary of Clean Water Act Projects 
   Updated 

9/20/2013 
   

Project # /Name Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

       
1 - Revised 
CMER Work 
Plan 

Hotvedt By July 2009, and in subsequent 
budget and planning years, the 
AMP Administrator with the 
assistance from the Policy and 
CMER committees will send to the 
Forest Practices Board a revised 
CMER work plan and budget that 
places key water quality studies as 
high priorities as described in 
section II(c) regarding the adaptive 
management program. 

100% - for 
current FY 

Yes July 09 This is an annual task that has 
been completed successfully 
twice and signed off on by 
Ecology through 2010. (See DOE 
letter dated 10/4/10). 

2 – Table 1 
Projects 

Hotvedt By July 2009, and in subsequent 
planning years, the projects 
identified by Ecology in Table 1 will 
be reflected in the CMER budget 
and work plan in a manner that 
establishes a priority schedule for 
study development. Failure to meet 
any of the milestones identified 
without prior consent by Ecology 
may be viewed as a basis to 
revoke the CWA assurances at 
that point in time.   

100%- for 
current FY 

Yes July 09 This is annual task that has been 
completed successfully twice and 
signed off on by Ecology through 
2010. (See DOE letter dated 
10/4/10). 
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Project # /Name Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

3 – AMP Funding 
Strategy 

Hotvedt The Forest and Fish Policy Budget 
Committee will identify a strategy 
that will be implemented with 
caucus principal support to secure 
stable, adequate, long-term funding 
for the AMP. 

100% Yes September 
09 

Project is complete. The Forests 
and Fish Policy Committee 
developed the strategy they 
would use to seek out sufficient 
long term stable funding for the 
Adaptive Management Program. 
That strategy, while thus far 
unsuccessful in finding long term 
funds, satisfies milestone number 
3 according to Ecology.  (See 
DOE letter dated 10/4/10).  

4 - Compliance 
Monitoring 
Stakeholder 
Charter 

Obermeyer DNR will complete the Charter for 
the Compliance Monitoring 
Stakeholder Guidance Committee 
and determine which issues 
identified herein related to 
compliance monitoring will be dealt 
with by the committee. This is 
intended to help move these issues 
forward on schedule as well as to 
flag the items for which an 
alternative process for resolution is 
needed. 
 
 

100% Yes October 
09 

Project is complete. Ecology 
provided final project sign-off on 
12/10/09 (see email). 
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Project # 
/Name 

Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

5 -  
Protocols and 
Standards 
Training 

Hotvedt The AMP program administrator, 
with the assistance of CMER and 
Policy, will complete the ongoing 
training sessions on the AMP 
protocols and standards for CMER, 
and Policy. This is intended to 
remind participants of the agreed 
upon protocols. Opportunity should 
also be provided to identify portions 
of the protocols and associated 
rules that need revision to improve 
performance or clarity. Any 
identified improvements to the 
Board Manual or regulations should 
be implemented at the soonest 
practical time. Subsequent to this 
effort, the administrator will offer to 
provide this training to the Board. 

75% No December 
09 

Six new members were appointed 
to the Forest Practices Board at the 
beginning of 2012 and all six were 
given training on the Adaptive 
Management Program after their 
first Forest Practices Board 
meeting on February 14. New 
members have been and will 
continue to be trained as they are 
appointed to the Board. 
Efforts to identify portions of the 
protocols and associated rules that 
need revision to improve 
performance and clarity have been 
undertaken by the AMPA and 
Policy and CMER co-chairs. Policy 
and CMER co-chairs and the 
AMPA have itemized and 
prioritized issues resulting from 
AMP training and from the 
Stillwater Report. CMER is 
currently revising its Protocols and 
Standards Manual, taking into 
consideration comments and 
recommendations from the Stillman 
Report and others. 
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Project # /Name Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

6 -  
CMER Project 
Flagging Process 

Hotvedt The AMP Manager with the 
assistance of the co-chairs of 
Policy and CMER will initiate a 
process for flagging projects for the 
attention of Policy that are having 
trouble with their design or 
implementation. This process 
should identify projects not 
proceeding on a schedule reflecting 
a realistic but expedient pace (i.e., 
a normal amount of time to 
complete scoping, study design, 
site selection, etc.). 

100% No December 
09 

Project is completed. A briefing 
on the product was provided to 
CMER at the August 24, 2010. 
The milestone was completed 
with a briefing to Forests and 
Fish Policy at their October 2010 
monthly meeting. 
 
The process was accepted by 
Mark Hicks, Department of 
Ecology on Nov. 3, 2010. 

7 -  
Rule Element 
Sampling 

Obermeyer DNR in partnership with Ecology 
and with the aid of the CMP 
stakeholder guidance committee 
will develop general plans and 
timelines for exploring options and 
data collection methods for 
assessing compliance with rule 
elements such as water typing, 
shade, wetlands, haul roads and 
channel migration zones. The goal 
is to initiate these programs by 
December 2011. 
 

100% No December 
09 

Project is completed. Final plan 
delivered to Ecology on March 
31, 2010. Ecology sent an e-mail 
accepting the plan on March 31, 
2010. 
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Project # /Name Project 

Lead 
Project Description Percent (%) 

Complete 
Completed 
on Time 

Original 
Due Date 

Comments 

8 -  
Field Dispute 
Resolution 

Obermeyer DNR with assistance of Ecology 
and WDFW will evaluate the 
existing process for resolving field 
disputes and identify improvements 
that can be made within existing 
statutory authorities and review 
times. Although resolution of the 
specific issue at hand should be a 
goal, the overarching purpose of 
this milestone is to establish a 
process that will identify the basis 
for the dispute and to put in place 
revised guidance, training, 
reporting pathways, other 
measures that will minimize the 
reoccurrence of similar disputes in 
the future. This process should 
consider how to best involve the 
appropriate mix of both policy and 
technical participants to thoroughly 
resolve the issue at hand. 

100% No January 
10 

Project complete. Final document 
sent to Mark Hicks at Ecology. 
Mark Hicks approved the 
completion of the milestone.  See 
email dated 11/3/10.       

9 - Stakeholder 
RMAP 
Participation 

Mahan As part of the RMAP annual 
meeting process, DNR should 
ensure opportunities are being 
provided in all the regions to obtain 
input from Ecology, WDFW, and 
tribes formally participating in the 
forest and fish process regarding 
road work priorities. 

100% No January 
10 

Project completed on 8/9/11 
when the forest practices board 
agreed to process changes and 
board manual changes in the 
RMAP process. Mark Hicks 
signed off on completion on 
9/2/11. 
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Project # 
/Name 

Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

10 - Water 
Type 
Modification 
Review 
Process 

Tasker DNR in consultation with WDFW, 
Ecology, and the tribes will develop a 
prioritization strategy for water type 
modification. The intent of this strategy 
will be to manage the number of 
change requests sent to cooperating 
agencies for 30-days review so it is 
within the capacity of those 
cooperators to respond to effectively. 
The strategy should consider 
standardizing the current ad hoc 
process of holding monthly 
coordination meetings with agency 
and tribal staff in all the DNR regions. 
This should allow group knowledge 
and resources to be more efficiently 
used to evaluate change requests. 

100% Yes February 
10 

Project is complete. The Regions 
have been conducting their WTR 
Team meetings and 
implementing the process. See 
Hicks email dated 11/24/10 for 
final DOE approval. 

11 - Water 
Typing On-
Line 
Guidance 

Mahan DNR Forest Practices will establish 
online guidance that clarifies existing 
policies and procedures pertaining to 
water typing. The intention is to ensure 
regional staff and cooperators remain 
fully aware of the most current 
requirements and review processes 
for changing water type and 
coordinating the review of 
multidisciplinary teams. 

100% No May 10 Project complete. See Mark 
Hick’s email dated 9/24/12 for 
final Ecology approval. 
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Project # 
/Name 

Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

12 - 
Certification 
Framework 

Casey DNR with consultation with 
Ecology and WDFW (or with the 
CMP stakeholder guidance 
committee), will establish a 
framework for certification and 
refresher courses for all 
participants responsible for 
regulatory or CMP assessments. 
This will be focused on aiding in 
the application of rules regarding 
bankfull width, CMZ boundaries, 
application of road rules, and 
wetlands. Consideration should be 
given to including a curriculum of 
refresher courses on assessing 
difficult situations. 

100% No June 10 Forest Practices Training Manager was 
hired in May 2012. Framework 
development will continue in 2013. 
Compliance Monitoring, Wetland, and 
Unstable Slopes training continues to be 
offered to Forest Practices staff and 
stakeholders. Milestone was signed off as 
complete by Mark Hicks on 9/10/13. 

13a, b, c - 
Individual 
Landowner 
Tracking 

Casey By June 2010, DNR, Ecology, ad 
WDFW will meet to review existing 
procedures and recommend 
improvement needed to more 
effectively track compliance at the 
individual landowner level.  The 
goal will be to ensure the 
compliance pattern of individual 
landowners can be effectively 
examined.  This should consider 
the types and qualities of 
enforcement actions that occur 
(e.g., conference notes, notices of 
correction, stop work orders, 
penalties.) 

13a - 100% 
13b - 100% 
13c - 100% 

Yes 
Yes 
Yes 

Jun-2010 
Oct-2010 
May-2012 

The project was broken into three separate 
milestones with individual due dates: 
13a - By June 2010: This project is 
completed - the group evaluated the current 
data base that is used to track compliance 
and determined that it is acceptable.  See 
DOE acceptance in 11/3/10 email. 
13b - By October 2010:  This project is 
completed. DNR, Ecology, and WDFW 
conducted an initial assessment of trends in 
compliance and enforcement actions taken 
at the individual landowner level. The 
process to review compliance and 
enforcement trends for individual 
landowners was established and  
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Project # /Name Project 

Lead 
Project Description Percent (%) 

Complete 
Completed 
on Time 

Original 
Due Date 

Comments 

      Accepted by Mark Hicks, 
Department of Ecology on Nov. 
3, 2010. 
13c - By May 2012: This project 
is completed and accepted by 
Mark Hicks, Department of 
Ecology via email on June 8, 
2012. Ecology accepted a 
spreadsheet that "documents an 
effective format for tracking and 
communicating patterns of 
compliance at the individual 
landowner level. Maintaining 
compliance data in this 
straightforward format will readily 
allow the information to be 
examined at both annual and 
longer time scales." 
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Project # /Name Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

14 - Riparian 
Non-Compliance 

Obermeyer/ 
Jackson 

DNR with the assistance of 
Ecology, will assess the primary 
issues associated with riparian 
noncompliance (using the CMP 
data) and formulate a program of 
training, guidance, and 
enforcement believed capable of 
substantially increasing the 
compliance rate - with a goal of 
getting greater than ninety percent 
compliance by 2013. Ecology will 
consider the rating of 
noncompliance since not all 
infractions have the same effect on 
public resources (e.g., is it 
predominately at levels within 
reasonable field method limits or 
likely to occur even with due 
diligence) when determining if this 
compliance target rate milestone 
has been satisfied. 

100% No Jul-10 Project is complete. Ecology 
accepted the final document. 

15 - SFL Road 
Risk Evaluation 
Strategy 

Hicks/Engel Ecology, in partnership with DNR, 
and in consultation with the SFL 
advisory committee, will develop a 
plan for evaluating the risk posed 
by SFL roads for the delivery of 
sediment to waters of the state. 

10% No Jul-10 DNR's Small Forest Landowner 
Office has submitted a grant 
proposal to the Northwest Fish 
and Wildlife Foundation to aid 
in achieving this milestone. 
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Project # /Name Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

16 - Type N Rules 
Evaluation 
Strategy 

Engel Policy, in consultation with CMER, 
will develop a strategy to examine 
the effectiveness of the Type N 
rules in protecting water quality at 
the soonest possible time. This 
strategy needs to include at a 
minimum:  1. Ranking and funding 
of the Type N studies as highest 
priorities for CMER research. 2. By 
July 2012, developing a protocol for 
identifying with reasonable 
accuracy the uppermost point of 
perennial flow, or develop 
documentation demonstrating the 
spatial and temporal accuracy of 
the existing practice used to 
identify this point. 3. By Sept. 2012, 
completing a comprehensive 
literature review examining the 
effects of buffers on streams 
physically similar to the Type Np 
waters in the forest practices rules 
prior to completion of the Type N 
basalt effectiveness study. This 
should be conducted or overseen 
by CMER (or conducted by an 
independent research entity).                                                

25% No Jul-10 In Fall 2011, Forest and Fish 
Policy developed a chartered 
process that serves as a 
strategy to complete this 
milestone. That process is now 
being implemented through the 
simultaneous efforts of both 
technical and policy subgroups. 
Completion can be reasonable 
be expected by September 
2012, which would 
substantially meet this 
milestone. 
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Project # 
/Name 

Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

17 - 
Alternate 
Plan 
Evaluation 

Anderson/ 
Barnes 

DNR, in partnership with Ecology, 
and in consultation with WDFW, 
the Tribes, and the SFL advisory 
committee, will design a sampling 
plan to gather baseline information 
sufficient to reasonably assess the 
success of the alternate plan 
process. This sampling plan should 
include how to select sample sites, 
how to best document the content 
and assumptions contained in the 
alternate plan, what to monitor and 
how frequently to do so, and 
responsibilities for who will conduct 
the sampling. The goal of this effort 
is to initiate data collection in the 
2011 field season. 

95%  Oct-10 Field work is completed as of 
September 2012. Currently under 
review in the Forest Practices 
Division. 

18-
Independent 
AMP Review 

Hotvedt The AMP Program administrator 
shall initiate the process of 
obtaining an independent review of 
the AMP.  This review shall be 
done by representatives of an 
independent, third party research 
organization. 

20% No Dec-10 A LEAN event was completed in 
May 2012 that recommended a 
streamlined approach to 
developing CMER study designs. 
The approach would continue to 
require CMER approval of final 
study designs, but excluded 
multiple intermediate decision 
points associated with the current 
review and approval processes. 
The recommended process will be 
tested using a pilot on a CMER 
project, yet to be determined.  In 
addition, Policy has recommended 
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Project # 
/Name 

Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

AMP rule changes and is currently 
revising the AMP Board Manual 22 
to reform the AMP.  Changes 
include an addition of three 
caucuses, shortening the dispute 
resolution process timeline, 
allowing CMER to invoke Stage 2 
dispute resolution, and creation of 
a CMER project master schedule 
that lines out projects over the next 
15+ years. 

19 - Water 
Type 
Modification 
Strategy 
Review 

Mahan DNR in consultation with WDFW, 
Ecology, and the Tribes will 
complete an evaluation of the 
relative success of the water type 
change review strategy. Results of 
this review would be used to 
further refine the strategy. 

100% Yes Dec-11 Ecology accepted the milestone as 
complete as stated in a memo (email) 
from Mark Hicks on 3-18-13 - "The 
purpose of this memo is to provide a 
formal record of completion of the 
CWA Assurances' milestone for 
identifying and making any 
improvements to the recently adopted 
water typing review strategy." 
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Project # 
/Name 

Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

20 -RMAP 
Summary 

Potter DNR with the assistance of large 
landowners, will provide summary 
information for all industrial 
landowners having RMAPs. The 
summary information will include at 
a minimum: Date RMAP 
completed, total miles of road 
covered under the RMAP, total 
miles describing the strategy for 
bringing all roads into compliance 
by 2016 that demonstrates 
evenflow or otherwise provides 
confidence that compliance will be  

100%   Project complete on 8/9/11. The Forest 
Practices Board agreed to process 
changes, and Board Manual changes 
that completed this Milestone. Mark 
Hicks signed off as complete on 
9/2/11. 
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Project # 
/Name 

Project 
Lead 

Project Description Percent (%) 
Complete 

Completed 
on Time 

Original 
Due Date 

Comments 

  Attained by 2016. If reasonable and 
feasible, the summary will show the annual 
progress on road and barrier improvement 
that has occurred since the inception of the 
RMAP, and DNR will provide a master 
summary for all industrial landowners 
combined. 

    

21-SFL 
Roads 
Report 

Hicks/ 
Engel/  

Ecology in partnership with DNR, and in 
consultation with the SFL advisory 
committee will prepare a summary report 
that assesses the progress of SFLs in 
bringing their roads into compliance with 
road best management practices, and any 
general risk to water quality posed by 
relying on the checklist RMAP process for 
SFLs. If a significant portion of SFL roads 
are estimated to pose a risk of damage to 
public resources, then a report will be 
prepared in time to brief the Legislature in 
December 2013. 

0%  13-Nov This report is due to the legislature in 
2013. A plan on how to obtain the data 
needs to be agreed upon, funding to 
execute the plan obtained and the 
report written so that it can be 
submitted in 2013 to the legislature. 

22-Unstable 
Slopes 
Rules 
Compliance 

Engel/ 
Lingley 

Initiate a program to assess compliance 
with the unstable slopes rules. 

10%  2012 This new "forest practices program" 
milestone was transferred to the 
program milestone list in July 2011. It 
was originally listed by Ecology under 
CMER milestones. Initial discussion 
with Ecology scheduled for 
10/24/2011.  1/2012 Working with 
Leslie Lingley on Post-Mortem partially 
buffered areas to verify unstable slope 
with FPA. 

   Appendix  15    
                                                                                                                                                                                                                                                                                           



Appendix #2a 

 
  

   Appendix  16    
                                                                                                                                                                                                                                                                                           



Appendix #2b 

 
 

   Appendix  17    
                                                                                                                                                                                                                                                                                           


