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1  Background 

The Forest Practices (FP) Online solution will connect Forest Practices information systems, 
databases, and mapping tools via a common, secure business portal. This portal once 
implemented will provide agency staff, FP application applicants and reviewers a single access 
point for all Forest Practices products, services and work. 

One of the first steps in the envisioning of this portal was a Discovery project, the Forest 
Practices Integrated Business Information Systems (fpIBIS) project, which provided the 
foundation for this subsequent deeper-dive, the Forest Practices Business Analysis (FPBA) 
project. The fpIBIS project was completed over the first half of 2017, and a Request For 
Information (RFI) was issued during that time frame. The fpIBIS project reviewed and analyzed 
the RFI responses and examined a set of implementation options. Those options were defined 
as: 

a) COTS/MOTS/Software as a Service (SaaS) solution, 
b) FPARS enhancement solution, 
c) Custom-built solution, and 
d) Hybrid solution (Combination of custom-built, COTS/MOTS and SaaS)  

Each option was evaluated for capability, feasibility, technologies employed, ability to meet 
requirements, ability to fill identified gaps, cost, benefits and risks. Using the options above, 
one of the deliverables in fpIBIS, identified as “Deliverable 6: Options Analysis and Cost 
Estimates,” provided DNR a recommendation for how to best implement the FP Online 
solution. The recommendation was for a hybrid solution (option d) that combines different 
aspects of custom-built, Commercial Off-The-Shelf (COTS), Modifiable Off-The-Shelf (MOTS), 
and Software-as-a-Service (SaaS) software into a cohesive, functionality-rich solution.  

The FPBA project also recommends a Hybrid solution. This recommendation is based on the 
deeper analysis conducted during FPBA regarding costing, pros, cons and risks for the relevant 
vendors. The recommendation also takes into account that no peer organization had a solution 
that would meet the needs of Washington’s Forest Practices division.  
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1.1 Definition of Hybrid solution  

A hybrid solution is one that combines different aspects of a custom-built, COTS, MOTS, and/or 
SaaS applications into a cohesive, functionality-rich solution. It is a construction approach that 
starts with a solid foundation and then adds elements to bring in functionality and features as 
the solution is ‘built-out’. Existing DNR software will be leveraged where possible and 
integration of those products will be important to the project. The hybrid solution allows for 
that by having customization as an element. The hybrid option is appealing because it allows 
you to take advantage of the best components for each functionality that are already fully 
developed, used and refined over many installations. This approach also provides clients and 
vendors who have current knowledge and experience from which to draw.  
The primary challenge with this option is getting each of the desired components to integrate 
smoothly and effectively. The best way to mitigate this challenge is to choose components that 
have been developed by the same provider, or components whose providers have strong 
partner relationships with concrete implementation experience as partners. 

PROS 
• Less functionality to build as custom software. 
• Specific Forest Practices functionality may be available through other 

modules/components that have previously been built and implemented. 
• Typically, there are shorter timelines for Design, Development and Implementation 

(DDI) than a pure custom application. 
• Resources available with experience on COTS components. 
• Access to new or additional features and capabilities than the COTS/MOTS systems 

provide. 
• Lower overall risk profile. 

CONS 
• Solution architecture can be more of a challenge with varying products. 
• Challenges in maintenance, operations and support with differing versions of 

components. 
• Challenges in getting components to work together effectively and efficiently. 
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1.2 Definition of Configuration vs. Customization of Software 

Configuration refers to entering information into the system in ways anticipated by the vendor 
that allow the stock software to work best for your business needs. Configuration means 
making the changes in the software, and uses existing fields, values and functionality to 
accomplish this. This is the flexibility that comes “out of the box” with the system. 
Configurations are typically supported by the software vendor through future releases. 

Customization refers to changing the code, beyond configuration of the software to meet the 
business needs of your organization. This is, in essence, changing the source code of how the 
software operates. This is not “out of the box” – it is custom functionality to the specific needs 
of your organization. All customization has no guarantee of compatibility with future releases, 
is not supported by the software vendor and may need to be repaired with future versions of 
the software. With more complex customizations comes more inherent risk that those custom 
components will not be compatible with future releases. The Product Owner will know when 
complex customizations are being done. 
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2 Approach 

The options were based primarily on the Market Research conducted in Deliverable 3.2. While 
peer research made it clear there were no peer organizations which had a solution that were a 
fit for DNR at that point in time,  multiple states reported that they were looking to implement 
the same software DNR is interested in. Timeframes were not provided, but the states of 
Virginia and Colorado are working to realize this system. More information on these options is 
provided below in Section 4. As a result of peer research showing no currently available 
options, in depth market research was conducted. 

The approach during market research was to evaluate how each vendor had previously 
performed on similar projects and how they might fit into our definition of a hybrid option for 
implementation. While the goal was to evaluate each vendor systematically, each vendor’s 
background, projects and area of expertise with technology are not similar. This comparison 
gap was mitigated by providing each vendor with similar background information about the 
project, requirements and questions. Despite attempts to unify the answers, there will always 
be slight differences in the projects and information provided. 

The questions sent to vendors are provided below. Tell us about your relationship with ESRI and 
how you have used ArcGIS in your applications? 

• If you were our vendor would you use an Agile approach with us? If yes, briefly describe 
your Agile methodologies. 

• Tell us briefly at a high level how a typical Go-Live/cut over looks for your company? 
• What would you estimate support costs for this application? 
• What does support look like at your company? Hours, T&M or contract? 

 

These questions were added to the information the vendor was provided regarding similar 
projects/applications and their specifics. Additional questions based on the answers lead each 
interview down a unique path. Each vendor’s answers are provided in Deliverable 3.2: Market 
Research. The last two questions were used to create the estimates provided in Appendix A. 

Completing the analysis included several tasks: 

 Review the FPBA workflows. 
 Review updates to the FPBA requirements. 
 Perform research on peer states and their forestry applications. 
 Perform market research of applicable products, vendors and costs. 
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3 Options Analysis 

The vendor list below is organized alphabetically by name, and no prioritization or preference is 
implied. 

The estimated costs calculations for each of the “hybrid enhancement/custom-
built/COTS/MOTS/SaaS” solution options are provided in each section and in  Appendix A. Two 
methodologies were used to estimate costs where the data allowed.  

• The first method used was the Comparable Project Cost Estimate. This is derived using 
project costs provided by the vendor. The project’s length of time, complexity and 
resources are compared to the proposed FP Online solution. Not all vendors provided 
enough data to provide this estimate. 

• The second method used was the Hourly Rate Project Cost Estimate and is derived using 
hourly rates from the DES ITPS Master contract or provided by the vendor. That hourly 
cost is blended (in each table) as project rates are often lower as they are blended 
across multiple roles, such as Business Analyst, Designer, Developer, Project Manager, 
etc. The resourcing was estimated, and the Design, Development and Implementation  
schedule was set at twelve months for all, except eightCloud which was set to 9 months. 
The Hourly Rate Project Cost Estimates are utilized in Appendix A for comparison 
purposes since not all vendors have a Comparable Project Cost Estimate. 
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3.1 eightCloud 

The recommended option of a hybrid model is the model eightCloud would be implementing 
for the FP Online application and they would implement it using Salesforce. They have two 
successful Salesforce implementations at DNR, and their service and support of those 
applications were positive. Salesforce might be the option with the least amount of 
customization and based on that should have the shortest Design, Development and 
Implementation schedule. One of the concerns with Salesforce is the “working offline and 
syncing back” functionality that is a requirement for the FP Online application. Providing this 
functionality would require customization or third-party integration. EightCloud has never 
provided this functionality but is currently working with the state of Hawaii to build this. This 
would be a portion of the customization needed by eightCloud. 

Another integration point that may require customization is between Salesforce and ArcGIS. 
The tools that ESRI has provided for this integration will no longer be supported. The ESRI Maps 
for Salesforce and the ESRI Maps Mobile for Salesforce have been placed into Mature Support, 
are no longer available and should not be used for FP Online. EightCloud built this integration 
(an Application Programming Interface, or API) for the state of Ohio, but the recommendation 
moving forward was to use MapAnything as a third-party tool. 

With eightCloud, DNR could leverage a third-party SaaS tool for e-Signature and permitting. 
There are multiple vendors in this space, with the leaders being DocuSign and Adobe. Both 
those vendors have strong integration with Salesforce. 

EightCloud should be contacted to respond to this RFP. 

COSTS 
The estimated costs for implementation using eightCloud are the least expensive since this is 
predominately a COTS/MOTS solution. A significant point to consider regarding any 
customization of a COTS/MOTS solution is the level of complexity of that customization. Costs 
along with future upgrade decisions should be considered whenever custom changes are made 
to Salesforce. 

Licensing 

The licensing costs are based on Carasoft Invoice pricing used by DNR for their Salesforce 
applications and are priced below. 

License type Monthly cost 
per user License count Annual Cost 

Internal Named user (Force.com licensing) $25.50 92 $28,152 
Internal Admin user (Force.com licensing) $42.50 8 $4,080 
Customer Community License (Public user) (1) $12.50 1000 $12,500 
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  Total $44,732 
 

Note 1: Community user licenses are based on usage. The version that seems best for this 
application is the “Customer Community Login License.” These are named-based licenses and 
allow the user to login to Salesforce. Pricing for Customer Community User licenses is based on 
unique logins per site, are purchased annually and are best purchased in packs. 

Costs for MapAnything were specified at $7.50, which for Government is 50% off the MSRP of $12.50 
per/seat, per/month. Annual costs for that tool would land in the $5K to $9K range. These costs are not 
listed above since there is the possibility to roll this cost into the eightCloud costs as they may partner 
on this engagement. 

Comparable Project Cost Estimate:  

Comparable  
Project (1) 

Months 
Duration # Staff Total 

Cost 
Project  

Multiplier 
Estimate 

Total 
DNR Aquatics Project 4 1 $64,000 4.5 $288,000 

 

Note (1) The two Salesforce applications that have been implemented at DNR were  Public 
Records and Aquatics. These are both smaller than the proposed FP Online application, but the 
one that seems reasonable to use as an estimate is the Aquatics project. It was implemented by 
one engineer. For this estimate, that costing will be more than quadrupled based on the 
complexities of the FP Online application.  

Hourly Rate Project Cost Estimate:  

Hourly 
Rate (1) # Staff Hrs/Mo 

Per Staff 
Monthly 

Cost 
# of 

Months 
Estimate 

Total 
$144 2 166 $47,808 12 $573,696 

 

Note (1): Pricing for eightCloud Professional Services on the DES ITPS contract dated 5/1/2018 
is $175/hr. This rate was for Category 2 – “IT Business Analysis” and Category 7 – “Client/Server 
& Web Services”. The blended rate was estimated at $144/hr. 

Permitting and e-Signature tools 

The licensing costs for the DocuSign and Adobe tools are identical at  $480 annual per seat. The 
license estimate for 100 seats totals $48,000 annually. 

 

PROS 



Washington Department of Natural Resources 
Forest Practices Business Analysis 
Contract 93-096924 
 

 
Page 11 

• Previous implementations at DNR that were successful. 
• Positive reviews by DNR for their service and support. 
• Shorter projected implementation timeline than a predominately custom solution. 
• Seattle office that allows for in-person support. 
• COTS/MOTS systems tend to be more configurable than custom applications which 

would make future changes simpler. 
• Reporting capabilities are robust out of the box. 

 

CONS 
• Salesforce upgrades are automatic and are not avoidable. 
• The schedule for upgrades are on predetermined dates set by Salesforce and are 

typically done three times a year. 
 

RISKS 
• Minimal experience in the Forestry Management space. 
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3.2 ESRI 

ESRI’s implementation would be done by their Consulting Services team and would involve a 
predominately custom-built application. ESRI would be able to leverage a strong network of GIS 
experts, business analyst and technical staff to complete this FP Online application. They also 
have the advantage that they own many of the products that DNR has experience with and will 
continue to use for GIS tools. While public Application Programming Interfaces will be 
leveraged by all of the vendors to ArcGIS (as an example), but as the owner of the application, 
ESRI has an inside track on future modifications and enhancements to their products. 

ESRI is a very large organization and is performing GIS projects all over the world and would be 
able to leverage components from other projects into the FP Online application. Those would 
need to be integrated with the custom components created for FP Online. ESRI and DNR have 
an excellent relationship and ESRI products will be part of the FP Online solution (i.e. ArcGIS, 
Survey123, Collector), whether or not ESRI is the vendor selected for FP Online. 

The recommended option of a hybrid model is not the model expected for ESRI to build on this 
project. This would be a custom-built application. 

The solution with ESRI would also leverage a third-party SaaS tool for e-Signature and 
permitting. There are multiple vendors in this space, with the leaders being DocuSign and 
Adobe, and would require additional integration. 

Pricing was not provided by ESRI on their referenced projects so correlating those project’s 
costs to FP Online is not possible. Despite that, ESRI should be contacted to respond to this RFP. 

 

COSTS 

Comparable Project Cost Estimate:  

Costs were not provided by ESRI. 

Hourly Rate Project Cost Estimate:  

Hourly 
Rate (1) # Staff Hrs/Mo 

Per Staff 
Monthly 

Cost 
# of  

Months 
Estimate 

Total 
$200 6 166 $199,200 12 $2,390,400 

 

 Note (1): Pricing for ESRI Professional Services on the DES ITPS contract dated 5/1/2018 
is at $446/hr. This rate was for Category 9 – “GIS Services.” For the costing table a 
blended rate of $200/hr. was used. 
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Permitting and e-Signature tools 

The licensing costs for the DocuSign and Adobe tools are identical at  $480 annual per seat. The 
estimated license costs for 100 seats totals $48,000 annually. 

PROS 
• Large organization with significant experience in the Natural Resource application space. 
• Custom application provides the best match to Forest Practices business requirements. 
• Strong and positive relationship with DNR. 
• Positive reviews by DNR for their service and support. 
• Local Olympia office that allows for in-person support. 
• Control over changes and enhancements to the custom application. 
• ArcGIS, Survey123, Collector are ESRI products, giving them the best understanding of 

critical tools DNR will use in conjunction with FP Online. 
 

CONS 
• Custom software solutions typically take longer for Design, Development and 

Implementation than a COTS/MOTS solution.  
• May not be as configurable as a COTS/MOTS product as typically a custom application 

provides fewer API connection points because it is new custom software built only for 
this environment. 
 

RISKS 
• Potentially the costs, based on research and input provided from previous ESRI 

engagements. 
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3.3 Sitka 

The Sitka solution would predominately be a custom application. Sitka has built numerous 
systems for Natural Resource related organizations, so it does have experience in related 
systems. They have integrated with the ESRI tools and specifically ArcGIS Application 
Programming Interface on multiple systems. They also have built “offline systems that sync 
back the data” so there are components that could be leveraged by Sitka, but these would be 
pieces of a custom application. 

Multiple Sitka projects were provided in a pdf as examples of Sitka’s portfolio. The one project 
that was used as a reference was their state of Montana Sage Grouse Web Application. The 
costs for Design, Development and Implementation of that solution was $330K and was 
completed in 9 months, with Sitka providing four staff members at half-time for the project. 
While this is a good comparison, it is still  considerably smaller than the estimated six vendor 
staff proposed for the FP Online application. 

The recommended option of a hybrid model is not the model Sitka communicated to project 
members for the FP Online application. The Sitka solution would predominately be a custom-
built application leveraging integration with ArcGIS and Mobile applications that they have 
built. 

The solution with Sitka would also leverage a third-party SaaS tool for e-Signature and 
permitting. There are multiple vendors in this space, with the leaders being DocuSign and 
Adobe, and would require additional integration. 

Sitka should be contacted to respond to this RFP. 

COSTS 

Comparable Project Cost Estimate:  

Pricing was provided by Sitka in their Portfolio pdf on the following reference projects: 
 

Project Date Range Cost Project  
Multiplier (1) 

Comparable 
Estimate 

Sage Grouse Web App 
2.0 7/11/16 -  4/17/17 $330,000 5.33 $1,760,000 

EIP Tracker 2013 -  Present $520,000   
TerraTrak 2011 -  Present $1,500,000   
cbfish.org 2008 -  Present $5,800,000   
CHaMP 2011 – 2017 $2,100,000   
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Note (1) Based on the staffing for the Sage Grouse Web App, the FP Online application 
could be estimated at three to four times larger. Using that model and multiplying by 
four (times the size, instead of three) the nine-month cost is $1.32M. The twelve-month 
cost at that same rate is $1.76M, which is an estimate comparison for the FP Online 
application. 

Hourly Rate Project Cost Estimate: 

Hourly 
Rate (1) # Staff Hrs/Mo 

Per Staff 
Monthly 

Cost 
# of  

Months 
Estimate 

Total 
$144 6 166 $143,424 12 $1,721,088 

 

Note (1) Sitka is not listed on the DES ITPS contract dated 5/1/2018. Pricing for Sitka 
Professional Services was provided. Based on averaging those into a blended rate, the 
estimated rate is $144/hr.  

Permitting and e-Signature tools 

The licensing costs for the DocuSign and Adobe tools are identical at  $480 annual per seat. The 
estimated license cost for 100 seats totals $48,000 annually. 

 

PROS 
• Significant experience in the Natural Resource application development space. 
• Custom application provides the best match to Forest Practices business requirements. 
• Control over changes and enhancements to the custom application. 
• Sitka is located in Portland Oregon, making on-site visits significantly easier. 

CONS 
• Custom software solutions typically take longer for Design, Development and 

Implementation than a COTS/MOTS solution.  
• May not be as configurable as a COTS/MOTS product as typically a custom application 

provides fewer API connection points because it is new custom software built only for 
this environment. 

RISKS 
• Minimal experience in the Forestry Management space. 
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3.4 Timmons 

The Timmons solution would predominately be a custom application. Timmons was one of the 
vendors interviewed in our Market Research, and they were the vendor that built the state of 
Oregon’s Department of Forestry (ODF) FERNS system. That system was built for ODF to track 
forest operations and practices and to provide information to the public as requested 
(Subscribers in FERNS). It also has a permitting component to use Fire or Power-Driven 
Machinery. The current application, in version 4, has a total cost of $2.4M over 4.5 years of 
intermittent project work with upgrades to their system. 

There is interest in a DNR visit to review FERNS with ODF staff and to gather lessons learned 
from their project. The business rules for Forest Practices are more complex for the state of 
Washington than for the state of Oregon so this is a concern for re-using FERNS. Another 
concern was the mobile component syncing was not considered strong by ODF. However, the 
ODF staff said the Timmons team “are great to work with”. 

Timmons has a strong presence in the Forest Management space and are strong partners with 
ESRI, previously winning ESRI Partner of the Year. They have extensive experience integrating 
with ESRI tools and specifically the ArcGIS Application Programming Interface on many systems. 
They have previously done permitting applications and Mobile applications. 

The Timmons solution would predominately be a custom-built application leveraging their 
previous integration with ArcGIS, along with the Permitting and Mobile applications that they 
have built. The solution  would also leverage a third-party SaaS tool for e-Signature and 
permitting. There are multiple vendors in this space, with the leaders being DocuSign and 
Adobe, and would require additional integration. 

Timmons should be contacted to respond to this RFP. 

COSTS 

Comparable Project Cost Estimate:  

Comparable  
Project (1) 

Months 
Duration # Staff 

Total 
Cost 

Project  
Multiplier 

(2) 

Estimate 
Total 

ODF Ferns Phase 1 12 5 $700,000 2.0 $1,400,000 
 

Note (1) Multiple Timmons projects’ costs were provided via email but the ODF FERNS 
project seems the best option for a comparison, specifically Phase 1. Phase 1 of that 
project was twelve months in duration and the cost for Design, Development and 
Implementation was $700K and included discovery. Timmons had five to six staff 
involved in Phase 1 with four involved full-time. 
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Note (2) Based on the staffing for the FERNS application, the FP Online application could 
be estimated at twice the size. Using that model, the FP Online application could cost an 
estimated  $1.4M. This estimate is likely understated since Phase 1 for FERNS did not 
seem to have the level of complexity that FP Online will, but it is a starting point for cost. 

Hourly Rate Project Cost Estimate:  

Hourly 
Rate (1) # Staff Hrs/Mo 

Per Staff 
Monthly 

Cost 
# of 

Months 
Estimate 

Total 
$175 6 166 $174,300 12 $2,091,600 

 

Note (1) Pricing for Timmons Professional Services is provided in the DES ITPS contract 
dated 5/1/2018 at $225/hr. This rate was for Category 8 – “Database Services” and 
Category 9 – “GIS Services.” The blended rate for Timmons was estimated at $175/hr.  

Permitting and e-Signature tools 

The licensing costs for the DocuSign and Adobe tools are identical at $480 annual per seat. The 
estimated license cost for 100 seats totals $48,000 annually. 

 

PROS 
• Significant experience in the Forestry Management application space. 
• Custom application provides the best match to Forest Practices business requirements. 
• Control over changes and enhancements to the custom application. 
• Successful implementation in Oregon on a similar system. 

 
CONS 

• Custom software solutions typically take longer for Design, Development and 
Implementation than a COTS/MOTS solution.  

• May not be as configurable as a COTS/MOTS product as typically a custom application 
provides fewer API connection points because it is new custom software built only for 
this environment. 
 

RISKS 
• Timmons is located in Richmond, Virginia. 
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3.5 Trimble 

The Trimble solution would officially be a hybrid option as they have existing COTS/MOTS 
software built for the Forestry Management space. It is difficult to compare them with any of 
the other vendors on this list because their COTS/MOTS software is client/server. A 
client/server application would increase complexities to a State-wide application and will add a 
layer of integration the other vendors may not have. That software, known as their “Connected 
Forest” Suite would be Land Resource Manager (LRM) and Business Resource Manager (BRM) 
for the FP Online application. The Connected Forest Suite appears to be built with larger 
industrial firms in mind based on its components, that fits many of DNR constituents, but not 
all. Trimble would need to build custom Web components that integrate with their suite of 
applications, since their Connected Forest Suite is a client/server application. Trimble has a 
mobile component, Mobile Builder, which can open offline, but it is not designed to sync the 
data back into the system. The syncing part would need to be custom built. Trimble is migrating 
the suite to the web, but that project is in the early stages and no timeline was provided. 

DNR has the LRM application of the Connected Forest Suite installed and working in the Forest 
Resources Division. Trimble recommended leveraging that instance of LRM from a Total Cost of 
Ownership (TCO) perspective as both LRM and BRM would be needed for the FP Online 
application.  

The solution with Trimble would also leverage a third-party SaaS tool for e-Signature and 
permitting. There are multiple vendors in this space, with the leaders being DocuSign and 
Adobe, and would require additional integration. 

 

Trimble should be contacted regarding the RFP. 

COSTS 

Comparable Project Cost Estimate:  

Comparable  
Project (1) 

Months 
Duration # Staff Total 

Cost 
Project  

Multiplier 
Estimate 

Total 
Trimble LRM 20 3 $725,000 3.2 $2,320,000 

 

Note (1): The Trimble application that was implemented at DNR was $725K and three full-time 
staff took twenty months to complete DDI. This system seems less complicated than the FP 
Online application but leveraging the existing LRM could mitigate risks and costs for the FP 
Online application. Using that project resource number and doubling it would result in a cost 
estimate of $1.45M. Of concern is that is a 20-month estimate condensed into a twelve-month 
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schedule means multiplying by 3.2 for increased resources, which changes the Trimble estimate 
to $2.32M. 
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Hourly Rate Project Cost Estimate:  

Hourly 
Rate (1) # Staff Hrs/Mo 

Per Staff 
Monthly 

Cost 
# of 

Months 
Estimate 

Total 
$150 6 166 $149,400 12 $1,792,800 

 

Note (1) Trimble is not listed on the DES ITPS contract dated 5/1/2018, but pricing was shared 
by DNR staff to get a blended rate of $150/hr.  

Permitting and e-Signature tools 

The licensing costs for the DocuSign and Adobe tools are identical at  $480 annual per seat. The 
estimated license cost for 100 seats totals $48,000 annually. 

PROS 
• Strong presence in the Forestry Management space. 
• Previous implementation at DNR that we successful. 
• Positive reviews by DNR for their service and support. 

 
CONS 

• Product upgrades could be more complicated as LRM would be running for two DNR 
divisions. 

• The core product is client-server, making integration more complex. 
 

RISKS 
• The Connected Forest suite of tools is being Web-enabled which will help DNR but does 

add risk. 
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3.6 Vestra 

The Vestra solution would predominately be a custom application. Vestra has built a number of 
systems for state agencies in California using ESRI technologies that could be leveraged as 
components for the FP Online application. None of these systems taken individually provide 
everything in DNR's requirements, but, taken as a whole, the understanding is they do cover 
most of them. These components would need to be integrated with the custom components 
Vestra creates for FP Online application. 

The recommended option of a hybrid model is not the model Vestra would likely build for this 
project. The Vestra solution would predominately be a custom-built application. The solution 
would also leverage a third-party SaaS tool for e-Signature and permitting. There are multiple 
vendors in this space, with the leaders being DocuSign and Adobe, and would require additional 
integration. 

Vestra should be contacted to respond to this RFP. 

 
COSTS 

Comparable Project Cost Estimate:  
Comparable  

Project 
Months 
Duration # Staff Total 

Cost 
Project  

Multiplier 
Estimate 
Total (1) 

  Unknown   Not 
Completed 

 

Note (1) Pricing was provided by Vestra on two reference projects, but resourcing was not 
available, so an estimate was not completed: 

• Development of a Cannabis Identification and Prioritization (CIPS) Solution -  5/4/2015-
3/31/2017 - $199,400. 

• CalMAPPER (multiple phases) -  10/1/2012- Present -  $865,000 to date 

Hourly Rate Project Cost Estimate:  
Hourly 

Rate (1) # Staff Hrs/Mo 
Per Staff 

Monthly 
Cost 

# of 
Months 

Estimate 
Total 

$125 6 166 $124,500 12 $1,494,000 
 

Note (1) Vestra is not listed on the DES ITPS contract dated 5/1/2018. Pricing for Vestra 
Professional Services was provided. Based on averaging those into a blended rate, the 
estimated rate is $125/hr. 
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Permitting and e-Signature tools 

The licensing costs for the DocuSign and Adobe tools are identical at  $480 annual per seat. The 
estimated license cost for 100 seats totals $48,000 annually. 

PROS 
• Custom application provides the best match to Forest Practices business requirements. 
• Control over changes and enhancements to the custom application. 

 

CONS 
• Custom software solutions typically take longer for Design, Development and 

Implementation than a COTS/MOTS solution.  
• May not be as configurable as a COTS/MOTS product as typically a custom application 

provides fewer API connection points because it is new custom software built only for 
this environment. 

• Vestra is located in Northern California. 

RISKS 
• Minimal experience in the Forestry Management space. 
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3.7 Windsor 

Windsor was one of the vendors that responded to the RFI. They do not have a presence in the 
Forest Management space, but have completed numerous Natural Resource projects, many of 
those projects in Washington state, and more specifically with Washington tribal organizations. 
Windsor has a suite of tools that they would propose for this application that fits into the 
custom-built/COTS/MOTS space. Their suite of tools, named “nSUITE” has components that 
provide permitting, scheduling, workflow automation, site administration, online payment, e-
signature, mobility, ArcGIS integration and “offline” functions. Windsor has a very appealing 
toolset with full integration across their toolset and has most of the desired functionality of FP 
Online covered within nSUITE. 

The recommended option of a hybrid model is the model Windsor would be implementing for 
the FP Online application. Windsor fits in the space well, and based on their suite of connected 
tools, their estimate to complete the work is ten months with a project staff of four. This 
shorter schedule and lower staff count is attributed to their experience with connecting their 
various tools together in the suite, which has been fully tested and saves a great deal of effort. . 

Windsor should be contacted regarding the RFP. 

COSTS 

Comparable Project Cost Estimate:  
Comparable  
Project (1) 

Months 
Duration # Staff Total 

Cost 
Project  

Multiplier 
Estimate 
Total (1) 

  Unknown   Not 
Completed 

 

Note (1) Pricing was provided by Windsor in their Portfolio document on the following 
reference projects, but resourcing was not available, so an estimate was not completed: 

• Wyoming Department of Environmental Quality (WyWaste) – Phase 1: about $560K; 
Phase 2: about $400K. About $100K in annual support ($72K of licensing, $28K of 
support). Windsor, like most vendors will provide development as part of support 
hours/bucket and will provide Development time if the bucket of hours is not fully used.  

• Massachusetts Department of Environmental Protection – Underground Storage Tank 
Data System:   Initial contract was $679K; enhancements were about $100K. About $35K 
in annual support (includes licenses). 

• Kansas Department of Health and Environment – nSPECT/nFORCE: $140K. 
• Oregon Department of Environmental Quality – nCIDENT Pollution Complaint System: 

$75k + $25k in annual support (includes licenses). 
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• Alabama Department of Environmental Management – nSPECT Mobile Data Collector: 
$120K. 

 

Hourly Rate Project Cost Estimate:  

Hourly 
Rate (1) # Staff Hrs/Mo 

Per Staff 
Monthly 

Cost 
# of 

Months 
Estimate 

Total 
$144 4 166 $95,616 12 $1,147,392 

 

Note (1) Pricing for Windsor Professional Services is provided in the DES ITPS contract dated 
5/1/2018 at $184/hr. This rate was for Category 2 – “IT Business Analysis”, Category 4 – “IT 
Project Mgt”, Category 7 – “Client/Server & Web Services” and Category 8 – “Database 
Services”. The blended rate for Windsor was estimated at $144/hr.  

PROS 
• Shorter projected implementation timeline than a predominately custom solution. 
• COTS/MOTS systems tend to be more configurable than custom applications which 

would make future changes simpler. 
• Reporting capabilities are robust out of the box. 
• Windsor is located in Portland Oregon, making on-sites visits significantly easier. 

 
CONS 

• Upgrades are on scheduled dates set by Windsor and are typically quarterly. While the 
upgrades are recommended, they are optional, but it is not recommended to get more 
than two releases behind as “hot” fixes become more difficult to implement. 
 

RISKS 
• Minimal experience in the Forestry Management space. 
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4 Consider waiting for another State to build this FP system 

In the course of the FPBA analysis, it was discovered that two states are looking to implement a 
Forestry Management application that aligns with much of the functionality of the FP Online 
application. The states of Virginia and Colorado are building applications with a public-facing 
site, mapping capabilities for the public to create and save their maps and data, and an ArcGIS 
centric core application for staff to perform analysis and provide feedback. Both systems were 
in the early stages and the vendors were Timmons in Virginia and Technosylva in Colorado. 

Waiting and potentially leveraging a fully-developed custom application and vendor for this 
implementation could be an option for DNR. Using an existing application mitigates risks in 
many ways and would likely result in a shorter schedule for Design, Development and 
Implementation (DDI) on the FP Online application. Despite these benefits, the timelines for 
those projects are not known and waiting for the DDI on those systems and then for them to be 
stabilized is not recommended based on schedule risks. 
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5 Recommendation 

The recommendation for the hybrid solution for the FP Online project is based on the analysis 
completed through the review of documentation, interviews with DNR business and technical 
staff, REV sessions, and analysis of the previous deliverables of the FPBA project. The hybrid 
model allows for the most flexibility from a costing and Design, Development and 
Implementation timeframe. 

The key factors in making this recommendation are: 

 Key functionality is readily available 
 Modifications to meet business requirements can be customized where necessary 
 Access to experienced vendors and proven software 
 Shorter overall project duration 
 Experienced implementation resources available 
 Lower overall risk profile 

 

Based on the analysis, there is no existing system that is an ideal fit for the FP Online 
application. Both vendors noted above (eightCloud and Windsor) that are likely to provide a 
hybrid solution have minimal experience in the Forestry Management space. Despite this lack 
of industry experience, they should be considered the leading candidates from the analysis 
performed. All the other vendors are proposing significant levels of customization, or a custom-
built application. The RFP process will be vital to evaluate and select the best fit for the FP 
Online application. The vendors included above should be contacted directly to ensure they are 
aware of the RFP. While each vendor still may choose not to bid, this communication will 
confirm their knowledge of the RFP, with the goal of DNR receiving a higher number of viable 
responses and therefore more options. 

DNR should consider including in the RFP an initial phase of this project to build a “Prototype.” 
The prototype idea is analogous to Sprint 0 of an Agile project, with the goal to create 
something “real.” For example, when Forest Resources contracted with their vendor, Trimble 
was given two months and $75K to build a prototype. If DNR was not satisfied with the 
prototype, the agency could opt out of the contract. This is an excellent way to get to know and 
confirm your vendor without adding too much time to the project schedule. In this scenario, it 
is advisable to confirm a runner-up vendor during evaluations that may later become the 
Apparent Successful Vendor (ASV). 

Providing a preferred cost for vendors, but not the complete budget for the project, within the 
RFP for the FP Online project is also recommended. A preferred cost, or cost range will allow 
DNR to evaluate vendors based on similar costs and provide vendors with a realistic cost model 
that is expected when developing their responses. 
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During the evaluation of the RFP responses, the demonstrations will be an opportunity to 
evaluate both the proposed product and how the technology it uses may mature over time, but 
also the vendor staff and their preparation of the demonstration. 

5.1 COTS and SaaS tools 

To maintain the hybrid option with any of the above vendors, DNR should look to leverage an 
existing COTS or SaaS e-Signature/permitting system that includes collection and return of 
payments. DocuSign Business Pro or Adobe Sign for Business are two products that can provide 
this functionality as a SaaS. Both provide e-Signature, form customization and have EFT 
payment options. Each product has a $40 per/seat, per/month cost model, $480 annually. 

There are also multiple Washington State agencies that have permitting systems and DNR could 
leverage one of those systems (i.e. Department of Licensing, Department of Fish and Wildlife, 
and Department of Ecology) for the permitting aspects of FP Online. Collection of funds is not a 
core function of the Forest Practice Division and the building of this application is an 
opportunity to leverage that functionality as a service. The FP Online application simply needs 
to have a confirmation code on the application that funds have or have not been received. That 
functionality can be provided in a service. 

Other COTS applications that will be part of the overall solution include ArcGIS, Survey123, 
Collector. These should be leveraged as they are excellent tools and are widely used at DNR. 
The expectation is that the FP Online application will exchange data as needed with these tools 
via an Application Programming Interface (API). The selected vendor will provide valuable input 
on how best to leverage those APIs. 

This option will include some level of modification or development as the FP Online data will be 
shared via an interface/data exchange with current FP systems (i.e. FPETS, WTA, etc.) that have 
a future migration date, or potentially other systems where this data could be leveraged. Solid 
planning will keep the risks and costs manageable. There will be interface additions/changes to 
allow the efficient flow of information to these other systems. These should be evaluated and 
should be noted in the RFP but not detailed out until the vendor is selected as their data and 
Application Programming Interface might affect how these interfaces are assembled. 

5.2 Project resource level estimate and support 

The proposed project staffing of eight for the hybrid option was originally provided in the 
fpIBIS. Based on further investigation and research that number holds true for a system this size 
and complexity. Most of the project staff would be provided by the vendor. The preferred 
number of staff requested to be supplied by the vendor is six of the eight positions. The two 
exceptions to the staffing count of six are (eightCloud and Windsor) and this is based on their 
solution option being substantially more in the COTS/MOTS space. 
The project roles with responsibility and a percentage estimate of each roles commitment to 
the project is in Appendix B.  
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DNR FP is considering recruitment of FP IT staff to support this application. A staffing level of 
two or three staff is a good target for support of an application this size. Pricing was provided 
at: 

• The first year’s loaded cost is $451,500 for two ITS4 positions. 
• The cost then drops to $216,100 a year for one ITS4 support FTE, to carry in the base 

budget. 

 

5.3 Cloud hosting estimates 

Cloud hosting for the FP Online system was examined and pricing estimates are below. Without 
the specifications of the system regarding memory, storage, data transfers (I/O), and load 
balancing the costs are difficult to approximate. These specifications or recommendations will 
be provided by the vendor and may change as the solution is built. 

The cost model for WaTech 
hosting is available here and 
below. Based on a standard 

configuration of 2 – vCPUs; 64 
GB of memory; 2 TB of storage 

(1); the monthly cost and annual 
costs are listed in the table 

below. State Data Center and 
Quincy Data Center 

Daily Rates Maximum 
Monthly 

# 
Units 

Monthly 
Cost 

Annual 
Cost 

vCPU (Core/Hour) $1.4333333 $43.00 2 $86.00 $1,032 
Memory (GB/Hour) $0.3000 $9.00 68 $612.00 $7,344 
Storage (GB/Hour) $0.0033333 $0.10 2,000 $200.00 $2,400 

    $898.00 $10,776 
Note: 
(1) This “standard” configuration is what cloud vendors use in their comparative pricing models. 
While other configurations can be found, this one seems to be used most frequently. 
Comparative annual costs at Amazon Web Services (AWS) or Microsoft Azure are at $1,163 and 
$876, respectively. The AWS and Azure models are not an exact comparison but based on those 
numbers and research the WaTech costs will be five to ten times the costs of AWS or Azure. 
Google and IBM cloud pricing were also researched, and their annual pricing was similar to AWS 
and Azure.

https://watech.wa.gov/solutions/it-services/Washington-State-Cloud


Washington Department of Natural Resources 
Forest Practices Business Analysis 
Contract 93-096924 
 

 
Page 29 

Appendix A – Cost Estimates 

The following cost estimation chart is an aggregation of information from the Peer and Market Research, and Treinen’s consulting 
experience in planning and estimating. Hourly Rate Project Cost Estimates (also included in each vendor’s section above) are utilized 
instead of the Comparable Cost Estimates for consistency.  Other costs described above, and a 25% reserve are added to generate 
the Overall Cost for each vendor.  

Year One Cost Estimates: 

Vendor 

Hourly 
Rate 

(Blended) 

Estimated 
# of 

Vendor 
Staff on 
Project 

Monthly 
Hours 

Per 
Person 

Estimated  
Duration 

in 
Months 

Hourly 
Rate 

Project 
Cost  

Estimate 

Licensing 
Costs 

Estimate 

Online 
Payment and 
e-Signature 

Software 
(100 License 

count) (1) 

Annual  
Cost for 

Two DNR 
Staff 

Annual 
Hosting 

Cost Estimate 
From WaTech 

or another 
Cloud provider 

Overall Cost 
(the Hourly 

Rate 
Estimate)  
plus 25%) 

(2) 

eightCloud $144  2 166 12 $573,696  $62,232 $48,000 $451,500 Included (5) $1,419,285  
ESRI $200  6 166 12 $2,390,400   Included (3) $48,000 $451,500 $10,776 $3,625,845 
Sitka $144  6 166 12 $1,721,088  Included (3) $48,000 $451,500 $10,776 $2,789,205  
Timmons $175  6 166 12 $2,091,600  Included (3) $48,000 $451,500 $10,776 $3,252,345  
Trimble $150  6 166 12 $1,792,800  Included (3) $48,000 $451,500 $10,776 $2,878,845  
Vestra $125  6 166 12 $1,494,000  Included (3) $48,000 $451,500 $10,776 $2,505,345  
Windsor $144  4 166 12 $1,147,392  $72,000 Included (4) $451,500 $10,776 $2,102,085  

Notes: 

(1) DocuSign Business Pro or Adobe Sign for Business are two products that can provide this functionality as a SaaS. Both provide eSignature, form 
customization and have EFT payment options. Each product has a $480 annually per seat cost. 

(2) The cost (estimate) plus 25% column is provided as it is standard practice to include a certain percentage of reserve funding  at this stage of the project and 
is based on the Project Management Institutes (PMI)  guidelines. 

(3) The proposed solution from ESRI, Sitka, Timmons, Trimble and Vestra would have no licensing costs as it is custom software, and DNR would officially own 
the licenses. 

(4) The proposed solution from Windsor would include online payment/permitting and e-Signature. 
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(5) The hosting of Salesforce will be included in the licensing costs. 

 

Annual Cost Estimates for Maintenance and Operations (M&O)(1): 

Vendor 

M&O Cost is derived from 
20% of Hourly Rate Project 
Cost Estimate column ( see 

table above) (2) 

Licensing 
costs 

estimate 

Online payment and  
e-Signature Software 
(100 license count) (3) 

Annual Base Cost 
for One DNR Staff 

After Year One 

Annual Hosting Cost 
Estimate from WaTech or 

another Cloud provider 

Overall Annual 
Cost (estimate)  

of M&O 
eightCloud $114,739  $62,232 $48,000 $216,100 Included (6) $441,071  
ESRI $478,080   Included (4) $48,000 $216,100 $10,776 $752,956  
Sitka $344,218  Included (4)  $48,000 $216,100 $10,776 $619,094  
Timmons $418,320  Included (4)  $48,000 $216,100 $10,776 $693,196  
Trimble $358,560  Included (4)  $48,000 $216,100 $10,776 $633,436  
Vestra $298,800  Included (4)  $48,000 $216,100 $10,776 $573,676  
Windsor  $229,478  $72,000 Included (5) $216,100 $10,776 $528,354  

Notes: 

(1) See Appendix C for a list of proposed M&O tasks for the FP Online application. 

(2) The estimate to derive M&O costs is based on project costs. For this M&O estimate, we used the project cost estimate we created in the previous table’s 
“Year One Cost Estimates” column, “Hourly Rate Project Cost Estimate”. This provides a number to be used for an M&O estimate. We do only use the 
project costs though, as the licensing, FTE’s and Hosting costs should not be included to estimate the M&O costs. 

(3) DocuSign Business Pro or Adobe Sign for Business are two products that can provide this functionality as a SaaS. Both provide eSignature, form 
customization and have EFT payment options. Each product has a $480 annually per seat cost. 

(4) The proposed solution from ESRI, Sitka, Timmons, Trimble and Vestra would have no licensing costs as it is custom software, and DNR would officially own 
the licenses. 

(5) The proposed solution from Windsor would include online payment/permitting and e-Signature. 

(6) The hosting of Salesforce will be included in the licensing costs. 

 

Assumptions: 
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1. The Project Team will include approximately eight full-time positions. 
2. DNR employees will fill two positions of the eight total positions. 
3. Team will be comprised of a quality assurance manager, project manager, programmers, analysts, testers and trainers. 
4. The project length will not exceed twelve months. 
5. Organizational Change Management (OCM) is not included in this costing model. 

 

Appendix B – Project Roles 

 
Primary Project 

Role 
Responsibility Proposed Percent of FTE 

Committed to Project 

Executive Sponsor Person ultimately responsible for project, approves scope and deliverables, 
provides funding 

5% 

Steering Committee Group leadership for project, resolves issues brought forward by Project 
Sponsor 

Not billed on project time 

Project Sponsor Person who makes business decisions for project, is a major champion and resolves 
issues and changes, makes user resources available 

5% 

Project Manager Person responsible for overall delivery of the project 100% 

Quality Assurance 
Manager 

Person responsible for defining the QA strategy, implement reviews, reports 
results 

20% 

Organizational 
Change Management 
Analyst 

Person responsible for identifying skills match, need for training, communicating 
readiness for change activity 

20% 
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Training Team 
Manager 

Person responsible for training approach, oversight of development of training 
materials, oversight of training delivery and effectiveness 

20% 

Trainer Person responsible for performing the training delivery for the new features as 
defined in the training plan 

20% 

Technology 
Resources Manager 

Person responsible for identifying technical resources, monitoring availability 
of technical resources, escalating technical resource issues to Project Manager 

Not billed on project time 

Lead Developer Person responsible for overseeing assigned developers and code meets 
standards 

100% 

Developer Person involved in the configuration and coding of the system 100% 

(There may be multiple developers 
on project) 

Test Lead Person responsible for oversight of assigned testers, creation of test scenarios, 
validation of test results to requirements 

20% 

Tester Person responsible for creating and executing test scenarios, validates results to 
requirements 

50% 

Business Analyst Person responsible for providing business analysis of processes, develops business 
requirements/user stories, active participant in unit, system and regression testing 

50% 

 

 

Secondary Project 
Role 

Responsibility Percent of FTE Committed 
to Project 

Contracts Manager Person responsible for managing all contracts relative to the project, report contract 
performance and resolve contract issues 

Not billed on project time 
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Budget Manager Person responsible for managing all aspects of project budget, reporting on 
budget status 

Not billed on project time 

Implementation 
Project Manager 

Person responsible for developing implementation strategy, directing and report 
implementation status and results 

33% 

(Note: This role might also be 
combined with the Project Manager 

role) 

Lead Data Engineer Person responsible for leading data engineers and approves database and/or other 
data repository architectures 

10% 

(Note: This role might also be 
combined with the Lead Developer 

role) 

Data Engineer Person responsible for developing, constructing, testing and maintaining architectures 
such as databases and large-scale data processing systems 

20% 

(Note: This role might also be 
combined with a Developer role) 

Solution Architect Person responsible for defining service architecture of project, align technology to 
enterprise architecture 

10% 

(Note: This role might also be 
combined with the Lead Developer 

role) 

 

Appendix C – Maintenance & Operations Tasks Proposed for FP Online application 

Developer/Programmer 

• Design, develop, test and deploy application/system modifications to meet business requirements using established 
development standards for the purpose of system defect resolution or agreed enhancements; 

• Analyzed system problems to determine cause and make required software changes to resolve problem(s); 
• Understand underlying database structures to apply changes; 
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• Analyze, review, and alter the application/system to increase operating efficiency or adapt to new requirements; 
• Provide knowledge transfer and training to persons identified by DNR for the ongoing support and maintenance of FP Online; 

Tester 

• Coordinate testing through all cycles for new functionality, updates, fixes and/or upgrades; 
• Assist with the Quality Assurance of new functionality and system enhancements; 
• Assist with documentation of the system; 
• Collaborate with technical staff to monitor change requests and their prioritization; 
• Coordinate communication of changes to ensure the correct information is distributed; 
• Provide knowledge transfer and training to persons identified by DNR for the ongoing support and maintenance of FP Online; 
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