

Phase 1a

**Draft Prepared by:
Adrian Miller**

5-29-15

Literature Review

AMPA Developing Proposal
TFW Policy approval of proposal - June
Delivery date to TFW Policy: August?

Conceptual Rule Changes

Incorporate any relevant results from literature and process reviews
TFW Policy decision on proposal initiation date: October

Efishing Process Review

Co-Chair Facilitating:

- DFW Permitting – Near Complete
- USFWS/NMFS Permitting – not initiated
- DNR – Water Typing Process – not initiated

Delivery date to TFW Policy: August

Conceptual Guidance Design

Incorporate any relevant results from literature and process reviews.
TFW Policy recommendation date: October

Conceptual Agency Process Changes

Incorporate any relevant results from literature and process reviews.
TFW Policy recommendation date: October

Phase 1b

Adaptive Management Process

1. Conceptual Rule Changes forwarded to the Adaptive Management Program Administrator in the form of a proposal initiation.
2. AMPA recommends to TFW Policy the appropriate AM Track.
3. TFW Policy follows the Board Manual Guidance for the appropriate track.

Phase 2

Opportunity for a different approach to water typing.

- Establish a scientific work plan to evaluate existing and new approaches for water typing which might include such things as:
 - Protocol Surveys
 - Physicals
 - Regulatory map (w/LiDAR, regional, mainstem and lateral only, etc.)
 - Environmental DNA
 - Other...
- Follow Adaptive Management process to address the information provided.