12/30/2015 AWM		1уј	e F Matrix - Board Motion to Completion					Completed		Policy Action/Decision	
Board Motion Language		Board Motion Language or TFW Policy Identified Task	Status/Plan/Assignee	Target Date	Intermediate Task/Assignee	Target Date	Outcome/Product/Decision maker	Process Informed	Target Date	Final Policy Recommendations	Target Date
	1.a. Development of "best practices" recommendations regarding protocol survey electrofishing, including an evaluation of relevant literature, minimizing potential site-specific impacts to Incidental Take Permit covered species, and options for reducing the overall extent of the surveys' use.	Protocol E-fishing lit synthesis	Policy, with the support of the AMPA, convenes a technical group of practitioners with representation from caucuses to identify best practices regarding electrofishing within the context of protocol surveys (including a literature synthesis), including: • How to reduce site-specific impacts of practices of protocol survey electrofishing • How to reduce overall extent of the surveys' use.	Aug-15	Cochairs and AMPA present technical group product to Policy to include identification of any gaps in science and any areas of suggested focus in order to identify or address BMPs, methods to minimize survey's use and site specific impacts to ITP species.	Apr-16	Policy take action to propose rule change (may include a proposal initiation that results in new research, a look past research findings, or a policy analysis); guidance change (may include a change				
		Evaluation of Lit Synthesis Protocol Survey E-Fishing BMPs Minimize potential site specific impacts to ITP species Options for reducing overall	Policy reviews a draft technical group workplan which will include a list of the documents that the technical group will review/consider and also those suggested by Policy that they consider irrelevant Policy will approve the technical group's workplan with any edits necessary.	Dec-15	Policy Consider recommendations from tech group and refine path forward for each (i.e. proposal initiation; propose Board Manual change; suggest areas of needed training		in guidance on protocol surveys or how e-fishing is used) or create new training.				
		Understanding the use of protocol surveys/Electro	Conduct a TFW Policy electrofishing workshop to understand the current use of protocol surveys and how electrofishing is being used.	Feb-15							
			WDFW, USFWS, NOAA present the current scientific collection permit process and how E-fishing is permitted.	Jul-15	AMPA work with WDFW, USFWS, NOAA identify potential data sharing opportunities and process to get data from scientific collection permit reports to help develop, confirm, inform model, map and protocol development/assessment	Oct-15				For each element moving through the	
	1.a.i Not Part of Board Motion - Review of Physicals Criteria		TFW Policy to develop	Feb-16			Policy determine if physical criteria needs to change; determine if rule or Board Manual need to change;			adaptive management process, TFW Policy will have to decide first if we want to take action in response to the information provided by the adaptive management process. Presuming that TFW Policy agrees to take action in response to that information; this could include recommending rule changes, board manual guidance, agency process changes (with	
		Evaluate current rule process to id OCH	Policy field tours on westside and eastside to see OCH protection in practice and intial review of rule language by eastside tribes and SFLOs;	Apr-15							
		ecommend clarifications in eld implementation, guidance nd/or rule	Policy review the existing guiding language in Act, Rule, and FFR establishing bankfull width and depth to calculate the edge of the stream and OCH, and the start of the riparian management zone	DNR has developed a proposal		TFW Policy approved on October 1, 2015 a			guidance, agency process changes (with concurrence from the agency), additional scientific review, or any combination thereof. TFW Policy may also identify additional issues related to this topic		
		l Field review of approved FPAs and WTMFs.	Perform field reviews of approved FPAs and water type mod. forms; visits to determine if this description adequately covers off channel habitat as currently described in rule.		review packet with discussion and input from Policy, to move OCH discussions into a formal procedure with timelines.	Oct-15	modifidied version of the AMPA's recommendations which includes: 1) Policy subcommittee on existing language, 2) OCH Technical group, 3) OCH WTMF Evaluation subgroup		April 2016, 3) April 2016	outside of the scope of the original Board	
			Review the existing science based definitions of OCH connected at bankfull elevation as intended in the forest practices rules and the FFR								
			Review OCH description developed during Policy field site visits to determine if it adequately covers OCH as described in rule	Apr-15							
	Desktop Review of approved WTMF		DNR and Co Chairs to Develp Specific proposal	Feb-16							
AMPA to scope and initiate a pilot project to re-run the existing hydrologic model using LiDAR data, including at least two watersheds (west and east). Objectives include:	2.a. Develop quantitative information about the "footprint" of the interim rule;	Work with GIS experts to develop a scope of work to compare a 10 m DEM and a 2 m DEM that is LiDAR based to evaluate potential improvements of a water typing model.	Execute a contract that compares the original water type model (10 m DEM) to a 2 m LiDAR based DEM in two basins (east and west).	Nov-15			Create Draft GIS hydrography map (based on an updated model) using best available data.	As determined: Develop, revise, and/or update a water-typing model in accordance with the	2,		
	2.b. Compare model-based water type designations to on-the-ground FPAs and WTMFs;		Execute a contract that compares the original model (10 m DEM) and LiDAR based 2 m DEM (see above) with biological survey results from WTMFs.	Nov-15			Identify the technical issues related to the use of the model and map. Twig/Technical group review of model/map issues.	HCP and on which to base the rule of identifying Type F waters.			
	2.c. Investigate additional model utility, such as detection of OCH, ability to predict physicals and assess footprint effects from using different physicals;		Test a LiDAR 2 m DEM in the two basins (east and west) to determine if OCH can be predicted. Follow up initial pilot work with field evaluation of physical habitat. Compare field data with remotely sensed data to determine if physical criteria can be predicted.	Dec-15			Determine if further changes are needed to the Water Typing System.	Water Type Modification Process			
	2.d. Provide information that can inform the Board's basic administrative choices among "map-as-rule" vs. "guidance map with field adjustments".	Collate electrofishing work and model results to evaluate options to inform an approach for water typing.	Following the pilot LiDAR evaluation and electrofishing BMP work, a group of practitioners and scientists will need to make recommendations to TFW Policy for review of options for the Board.	May-16							16-No