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“Ethical behavior is doing the right 

thing when no one else is 

watching - even when doing the 

wrong thing is legal.” 

― Aldo Leopold

https://www.goodreads.com/author/show/43828.Aldo_Leopold
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Cultural Resources Management

 Conservation is a state of harmony between men and land.
Aldo Leopold (Round River)
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Cultural Resources Management

What is the process for a forester in securing an approved FPA harvest?

 Research review

 Map review; GLO, DAHP, USGS, LiDAR, stand data, and soils maps.

 Pre-layout communication

 Layout

 Post layout communication

 FPA submittal

 DNR, WDFW, Tribes and reviewers provide input

 Educational opportunities
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Cultural Resources Management

Research Review

A forester need to maximize perspectives on any given project.

– Maximizing perspective creates better:

– Understanding on past conditions

– Desired future condition

– Engineered harvest units

– Protection to resources

– Efficiency

– Better understanding of the landscape and 

challenges
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Cultural Resources Management- Research Review

GLO Map

Harvest Unit

Feature
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Cultural Resources Management- Research Review

DAHP Map
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Cultural Resources Management- Research Review

USGS Map

Harvest Unit



8

Cultural Resources Management- Research Review

LiDAR Map
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Pre-Layout Communication

 18 month Harvest Plan meeting with affected tribes

 Annual RMAP field review with Tribes and state

 Pre-Layout IDT (office and/or field review) on sensitive and complex 

projects with share holders

 IDTs requested through DNR

 IDTs requested directly with tribal department personnel

 Consensus by all stakeholders represents a common goal 

and a successful outcome.
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Layout

 Ground truth data from map and data reviews 

 Make adjustments based on field evidence

 Layout (engineer harvest unit)

 Complex or sensitive projects - review of proposed finished layout before FPA 

submission with tribes and state agencies
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Post Layout Communication

 2 week prior to FPA submission notify affected tribes

 Allows adequate time for Tribal departments to review harvest design

 Allows for transparency in comparing final map with annual meeting 

plans, earlier communication and concerns.
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Educational opportunities

 Periodic Reviews
– Keep current on professional literature

– Formal and informal

– Review of activities and accomplishments

– Future plans

– Harvest, RMAP, roads, and  silviculture  

– HFM and Tribe

– Specific individual or formal with representatives

 Training

– All parties

– Formal and informal

– Tribal and qualified third party

– Road and harvest contractor

– Field visits
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Cultural Resources Management

 The first step to bridge the uncertain is…..Communication.  

Communication minimizes surprises for the landowner and the 

stakeholders.  Open communication can include:

– Cultural Resources Roundtable

– Training

– Periodic meetings – annual harvest review with affected Tribes

– Pre-submittal Information sharing (2 week notification of pending FPA 

submittal, includes final harvest map)

– Open door policy with all tribal agencies

– Communication is a two-way street
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“Coming together is a beginning.  Keeping 

together is progress.  Working together is 

success.”
- Henry Ford
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